
Ad Hoc Monitoring Group 
for Waterfront 
Construction 

April, 2016 



Update on “Action Items” 
 

• Relook at the Oronoco Bay odor cause- (T&ES) 
 
• Invite Boat Club Rep to next meeting- Pete Mensinger 
 
• Status of Boat Club Plan- Discussion in construction updates 
 
• Discussion of 211 Strand Development – Dirk Geratz 
 
• Input to Haul Routes- send comments to Emilio Pundavela- 

No comments received. 
 
• Send Haul Route example options and WMATA ITB to John 

Bordner- Lisa Jaatinen sent information to John Bordner 
 
• Invite Police to discuss construction site safety- Pete 

Mensinger  
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Waterfront Projects 
Updates 

• Old Dominion Boat Club 
 

• Robinson Terminal South 
 

• Robinson Terminal North 
 
• Windmill Hill Park Shoreline Rehabilitation 
 
• Flood Mitigation 
 
• Carr – Indigo Hotel 
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Waterfront Projects 
Construction Schedule  

 2015 2016 2017

Estimat

ed days:

Propose

d Start:

Propose

d Finish:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-H2OExcavations Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July

(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues - Dominion Power

Archaeology

Piles  begin installation for sheeting and shoring

Excavation of foundation 

Archaeology 

ACP (Auger Cast Piles) Installation thru February

Tower Crane & Pile Caps 

Underground work, place "Mud Mat" with reinforcement steel and slab preparations

Foundation Wateproofing

226 Strand Street Demolition Anticipated to begin

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 PROJECTED  Start Date (anticipated) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Demolition - possible start date in January/February

Parking Lot Projected Start Date

200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

Abatement

Demolition

FEMA

Archaeology

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street Demo Permit for UST  - Anticipated

Demolition of Underground Storage Tanks -(3)

DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins

S. Union Street 17-Jul N/A Tree Removal Work Starts

Strand St. Reconstruction - CITY Construction Process Begins

17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* DEMOLITION

* EXCAVATION

* ARCHAEOLOGY

* CERTIFICATE OF OCCUPANCY

Schedule subject to change without notice

Waterfront Construction Schedule Living Timeline as of February 24, 2016



 
 

April 12: City Council – First   
  Reading 

 

April 16: City Council- Public   
       Hearing, Second Reading                   
  and  Final Passage 

Haul Route Ordinance 
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Next Steps & Next Ad Hoc 
Monitoring  Group Meeting  
 

• Action Items 

 

• Next Meeting-Waterfront Construction 
Monitoring  Group: May 2nd @ 5:30pm, 
Sister Cities Conference Room 
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Upcoming Waterfront 
Related Meetings  

 
• Thursday, April 7th, 7:00 pm: Ad Hoc CSS Stakeholder 

Group:  City Hall, Sister Cities Conference Room 
 
• Thursday, April 14th, 9:30 am: South Waterfront 

Community Meeting:  In front of Potomac Riverboat 
Charters 

 
• Thursday, April 14th, 5:00 pm:  Waterfront Commission 

Marina Committee; City Hall, Room 2000 
 
• Tuesday, April 19th, 7:30 am: Waterfront Commission: 

City Hall, Sister Cities Conference Room  
 
• Tuesday, May 31st, 7:00 pm: Ad Hoc Motorcoach Task 

Force:  City Hall,  Room 2000 
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